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September 27, 2016 

 

Ms. Tracey Duncan 

US Department of Energy 

Portsmouth/Paducah Project Site Office 

5501 Hobbs Road 

Paducah, Kentucky 42053 

 

RE: Denial of the Milestone Modification Request for Submittal of the Revised Proposed 

Plan for the Volatile Organic Compound Contamination at the C-400 Cleaning Building 

(DOE/LX/07-2407&D1) 

 Paducah Site 

 Paducah, McCracken County, Kentucky 

 KY8-890-008-982 

 

Ms. Duncan: 

 

The Kentucky Division of Waste Management (Division) received DOE’s September 6, 

2016 milestone modification request to extend submittal for the above-stated document by 120 

days.  This milestone modification request, in accordance with Section XXX.B.6 of the Federal 

Facility Agreement (FFA), proposes to extend the time period for DOE to submit a D1 Revised 

Proposed Plan, from September 27, 2016 to January 25, 2017.   

In accordance with Section XXIX (Extensions) of the FFA, the Division hereby non-

concurs with DOE’s 120-day extension request for submittal of the Revised Proposed Plan for 

the Volatile Organic Compound Contamination at the C-400 Cleaning Building (2407&D1).  

The Division is willing to consider an amended extension request to November 26, 2016, which 

equates to 45 days after the October 12, 2016 meeting.  Current FFA scheduling logic allows 45 

days for submittal of a D1 Proposed Plan once the Feasibility Study (FS) Report is approved.  

The Division and EPA approved the “Post-FS” D2 Treatability Study Report on May 27 and 

June 9, respectively.  Extending the submittal of a D1 Proposed Plan beyond a 45-day FFA logic 

period to 105 days beyond the October 12, 2016 meeting does not constitute good cause. 

DOE asserts in the September 6, 2016 extension request that “in accordance with Section 

XXIX.B.6 of the FFA, DOE believes the evaluation of DOE’s site cleanup priorities proposal 

constitutes good cause to extend the submittal date for provision of the D1 Revised Proposed 
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Plan by 120 days.”  In addition, “DOE developed the proposal in response to EPA and KDEP 

comments requesting a limited and focused C-400 sub-slab investigation, comments from the 

Citizens Advisory Board to accelerate the investigation of C-400, and DOE’s desire to address 

the largest groundwater source at the Paducah Site in a single progect now that the C-400 facility 

has been returned to DOE.”  The Division would like to provide the following clarifications to 

the precedeing DOE statement: KDEP did not specifically request a “limited and focused C-400 

sub-slab investigation” in D1 comments pertaining to the Treatability Study Report for the C-400 

Interim Remedial Action Phase IIB Steam Injection Treatability Study.  Furthermore, the Citizens 

Advisory Board’s March 21, 2016 Recommendation No. 16-02 (C-400 Interim Remedial Action 

Phase IIb Steam Injection with Sampling Under the Building) concluded “that DOE make every 

effort to conduct this TCE sampling project without disrupting or delaying their full scale steam 

injection remediation schedule.”  Finally, the Division would like to point out that the largest 

known zone of Principal Threat Source Material at the Paducah site is the Phase IIb area, 

estimated to contain 576 to 4,500 gallons of DNAPL.  DOE’s extension request letter does not 

provide good cause to justify delay on extending submittal of a D1 Proposed Plan by 120 days.  

If you have any questions or require additional information, please contact Brian Begley 

at (502) 782-6317, or e-mail at brian.begley@ky.gov.   

 

 

Sincerely, 

       
      April J. Webb, P.E., Manager 

      Hazardous Waste Branch   

 

 

AJW: bb/geb 

ec: Julie Corkran, US EPA – Region 4; corkran.julie@epa.gov  

Jon Richards, US EPA – Region 4; Richards.jon@epa.gov  

Robert E. Edwards III, DOE – Paducah; Robert.edwards@lex.doe.gov  

David Dollins, DOE – Paducah; dave.dollins@lex.doe.gov 

Jennifer Woodard, DOE – Paducah; Jennifer.Woodard@lex.doe.gov 

Tracey Duncan, DOE – Paducah; tracey.duncan@lex.doe.gov  

Kim Knerr, DOE – Paducah; kim.Knerr@lex.doe.gov  

Rich Bonczek, DOE – Lexington; rich.bonczek@lex.doe.gov 

Marcia Fultz, DOE – Lexington; marcia.fultz@lex.doe.gov 

Rose Wigton, DOE – Lexington; rose.wigton@lex.doe.gov  

Paula Rhea, DOE – Lexington; paula.rhea@lex.doe.gov  
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Myrna Redfield, Fluor Federal Services – Kevil; Myrna.Redfield@ffspaducah.com  

John Wesley Morgan, Fluor Federal Services – Kevil; John.Morgan@ffspaducah.com  

Jana White, Fluor Federal Services – Kevil; jana.white@ffspaducah.com 

Kelly Layne, Fluor Federal Services – Kevil; Kelly.layne@ffspaducah.com 

Craig Jones, Fluor Federal Services – Kevil; craig.jones@ffspaducah.com 

Karen Walker, Fluor Federal Services – Kevil; Karen.walker@ffspaducah.com  

Correspondence, Fluor Federal Services – Kevil; ffscorrespondence@ffspaducah.com  

Karla Morehead, P2S – Paducah; karla.morehead@lex.doe.gov  

Bethany Jones, P2S – Paducah; Bethany.jones@lex.doe.gov  

Jacqueline Ginter, P2S – Paducah; Jacqueline.ginter@lex.doe.gov  

Darlene Box, P2S – Paducah; Darlene.box@lex.doe.gov  

Jim Ethridge, CAB – Paducah; jim@pgdpcab.org  

Matt McKinley, CHFS – Frankfort; matthewW.mckinley@ky.gov  

Stephanie Brock, CHFS – Frankfort; StephanieC.Brock@ky.gov 

Nathan Garner, CHFS – Frankfort; Nathan.garner@ky.gov  

Sandra Cooke, KDAQ – Frankfort; sandra.cooke@ky.gov 

Mary Evans, KDAQ – Paducah; Mary.evans@ky.gov  

Richard Reed; KDAQ – Paducah; Richard.reed@ky.gov  

Brian Begley, KDWM – Frankfort; brian.begley@ky.gov  

Gaye Brewer, KDWM – Paducah; gaye.brewer@ky.gov 

Leo Williamson, KDWM – Frankfort leo.williamson@ky.gov 

DWM File: #750-V; Graybar: ARM20170001 (Rev Proposed Plan for C-400 VOC Cont) 


